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November 9, 2007 
Project No. 13636 

Mr. J. Ryan Benefield, P .E. 
Chief, Hazardous Waste Division 
Arkansas Department of Environmental Quality 
8001 National Drive 
Little Rock, Arkansas 72219-8913 

Subject: Third Monthly Status Report (October 1st to 31st, 2007) 
Cedar Chemical Company Facility ("the Site") 
West Helena, Arkansas 
State EPA ID No. ARD990660649 

Dear Mr. Benefield: 

This letter constitutes the Third Monthly Status Report (October 1 to 31st, 2007) summarizing 
our work efforts. This status report is being submitted under the scope of work and schedule 
presented to the Arkansas Department of Environmental Quality (ADEQ) on August 8, 2007. 
Summarized below are the activities completed in October 2007 and the activities planned for 
the site in November 2007. 

Since the issuance of the Consent Administrative Order (CAO) in March 2007 and as presented 
in the August 8th meeting with ADEQ, a site tour and consultant interview and selection, Well 
Assessment and Well Assessment Report, and opening of an escrow account were completed. 
During the August 8th meeting with ADEQ, the projected path forward for the Site was 
presented and a schedule for implementation and specific CAO provisions were discussed. The 
information below details the planned and anticipated work and the progress of the CAO items. 

______ , ___________ . ----------- --------- ------------

Specific Work Completed in 2007 

General Site Activities 
• On June 12, 2007, EnSafe, Inc. performed a monitoring well assessment of the 37 wells 

located at the Site. During the meeting with ADEQ on August 8, 2007, the Well 
Assessment Report was submitted to ADEQ. On September 13,2007, ADEQ responded 
with comments on the Well Assessment Report and with additional requirements to be 
addressed during the upcoming phases of work. 

Current Conditions Report 
• During the August 8, 2007 meeting with ADEQ, Geomatrix proposed the preparation of a 

Current Conditions Report (CCR) to compile available data and identify critical data 
gaps. Work on this task is in progress. Our proposal included the following tasks after 
completion of the CCR: 
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Site Investigation Work Plan 
• Following the submittal of the CCR, Geomatrix will prepare an 

investigation work plan to fill critical data gaps identified in the CCR. 

Site Investigation 
• Following the approval of the Site Investigation Work Plan, to be 

submitted at a later date, Geomatrix will complete a site investigation to 
fill the critical data gaps. 

Site Investigation Report 
• Following the completion of the site investigation, Geomatrix will submit 

the Site Investigation Report. 

Feasibility Study 
• Following the Site Investigation Report, Geomatrix will complete and 

submit a Feasibility Study to identify a recommended site remedy. 

Other Activities 
• On October 21, 2007, the Group submitted a letter to ADEQ requesting an extension to 

submit the Current Conditions Report. The original due date of the report was November 
6, 2007. On October 23, 2007, ADEQ granted the request for extension to submit the 
report on November 20, 2007. Geomatrix has collected additional data and information, 
and is preparing text and figures for this report. 

• The second 1st Quarterly Status Report was submitted to ADEQ on October 11,2007. 

Work Planned for November 2007: 

General Site Activities 
• No on-site activities are planned in November. 

Current Conditions Report 
• Work will continue on the CCR to meet the extended submittal deadline ofNovember 20, 

2007 to ADEQ. 

Site Investigation Work Plan 
• No activities are planned in November. These activities will follow completion of the 

Current Conditions Report. 
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Site Investigation 
• No activities are planned in November. These activities will follow completion and 

approval of the Work Plan. 

Site Investigation Report 
• No activities are planned in November. These activities will follow completion of the 

site investigation. 

Feasibility Study 
• No activities are planned in November. These activities will follow completion and 

approval of the Site Investigation Report. 

Other Activities 
• No activities are planned in November. 

Project Issues Pending: 

None identified. 

Regulatory and Legal Issues Pending: 

Order Provision V.16: Maintenance of Escrow: 

Respondents submitted signed agreements to Arvest Bank during the last week of August and 
Arvest formally opened the account. The escrow account was fully funded as of October 1, 
2007. A total of$383,252 was deposited in the account in August. Revision of the Depository 
Agreement and Escrow Instructions has been executed and submitted to Arvest Bank by 
ExxonMobil-and---I-Ielena-Ghemical-. -------· -----·-·--· -------- ------- ---- ------ ----·-

Order Provision V.20: The Parties agree to negotiate in good faith to reach a separate 
agreement to conduct a Site investigation ("SI") and feasibility study as may be necessary. 

Discussions with ADEQ to develop language for the separate supplemental agreement to satisfy 
this provision are expected to begin in the near future. 

Meetings and Conference Calls with ADEQ: 

• Telephone calls and electronic communication will occur as needed. ADEQ and the 
Group will meet on December 4, 2007 for the first quarterly meeting between ADEQ and 
the Group. 
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-----------------

If you have any comments regarding this report, please call me at (512) 494-0333. 

Sincerely, 
GEOMA TRIX CONSULT ANTS, INC. 

Kelly Beck, P.G. 
Project Manager 

cc: ExxonMobil 
Helena Chemical 
Tyco Company Managers 

. ----------------- ----~----- --·----- --------------- ·----------- --- ---
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